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ISABELLA LAKE DAM PROJECT SCHEDULE

2013
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2014
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2018
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2019
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2020
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Real Estate
Plan

Real Estate Actions

Recreation
Report

SR 178 Realignment Design / NEPA

SR 178
Realignment

Isabella Lake DSMP Pre-Construction Engineering and Design

Prep

Emergency Spillway
Excavation

Labyrinth Weir

Auxiliary Dam Buttress & 16-ft Raise

Main Dam 16-ft Raise & SR 155 modifications

Existing
Spillway

Engineers Point Rock Material Disposal

Bor

el Pre-Constructi

on Engineering & Design

Phase |

Borel Canal

Lower
Pool

Phase Il Borel Canal

Site Restoration

Project phase start/completion dates are approximate and subject to change. More info at www.bit.ly/IsabellaDam

Current as of September 2014
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